

City of Plattsmouth Water Supply Contract W3–Water Transmission Main



CONSTRUCTION UPDATE

The intent of this general construction update is to give an overview of the work completed and a projection of work expected in the following weeks. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: March 6 through March 20, 2026

- Contractor continued installation of the water main along Oak Hill Road toward Highway 75.
- Contractor restored the construction areas along Buccaneer Boulevard.
- Contractor mobilized the trenchless construction crew to Avenue B and began installation of electrical utilities.
- Contractor installed traffic control devices along Avenue B and the planned detour route.

Upcoming Work Overview: March 21 through April 3, 2026

- Contractor will continue installation of the water main along Oak Hill Road toward Highway 75.
- Contractor will continue installation of electrical utilities along Avenue B.
- Contractor will begin the pavement removal and utility improvements along Avenue B.
- Contractor will begin the installation of the water main under the Platte River.

Avenue B Construction

- Avenue B is closed from 23rd to 22nd Streets, and 22nd Street will remain open and traffic may exit eastbound.
- A detour route with signage has been established to direct through traffic from Highway 75 to the Avenue B and 15th Street intersection.
- Avenue B improvements, including pavement removals and water main installation, are scheduled to start construction by March 23, 2026.
- Contractor will provide a temporary mailbox cluster for impacted property owners and coordinate the location.
- The Nebraska Public Power District is relocating its electrical infrastructure, generally underground along the north side of Avenue B. This work has commenced. Work includes One-Call flags, pothole location of existing utilities, possible one-way traffic, trenchless installation of utilities in the right-of-way, installation of electrical infrastructure, and excavation to transfer each electrical service line.

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow or remove snow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.
- For detour and construction phasing, more information can be found at <https://www.plattsmouth.org/index.php?view=article&id=340:avenue-b-construction&catid=46>

If you have any questions, please contact John Gade, Project Manager with Strand Associates, Inc.® at 515-233-0000 or e-mail at john.gade@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



John Gade, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416